

file: testsched.wpd  
Description Date: 12 Sep 2001

### GOES 12 GVAR (GVAR Version #2) Test Broadcasts

For users interested in processing GVAR from GOES-12 (GVAR Format Version 2) while Post-Launch testing continues over the next few months there will be an almost interruption free flow of Visible & IR data (both Imager & Sounder) beginning September 15th and lasting approximately thru December 18th. Note that the period from approximately 23 September to 27 October will be NOAA Science testing so activities will be science oriented thru this period. Current plans are to place GOES-12 in storage in late December.